
Georgia Date:

User: vepps   Department of Transportation Page 1 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0012

05/07/2015

Contract Location: Time Allowed:

SPRING ST @THE CSX RR, @MLK JR DR, AND CENTENNIAL PKING DECK

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

10/18/2013

11/01/2013

12/05/2013

12/11/2013

05/06/2014

00/00/0000

00/00/0000

1056 Days

10/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 47.92

506 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$20,674,808.20

$20,662,943.37

$8,880,983.17

51.18%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

752086-      $5,440,060.85 $5,440,060.85 $1,607,049.34 70.46% $619,278.16

752560-      $15,234,747.35 $15,222,882.52 $7,273,933.83 52.25% $73,102.55

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0012

05/07/2015

Project Number: 752086-      SPRING STREET - BRIDGE REHAB

 

BHNLB-9073-00(016)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,286,944.64 $1,323,156.07 $963,788.57

Non-Participating $571,736.17 $330,789.02 $240,947.15

Total Earnings $2,858,680.81 $1,653,945.09 $1,204,735.72

Stockpiled Materials $974,330.70 $1,559,788.26 ($585,457.56)

Gross Earnings $3,833,011.51 $3,213,733.35 $619,278.16

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,833,011.51 $3,213,733.35

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $619,278.16

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0012

05/07/2015

Project Number: 752560-      SPRING STREET - BRIDGE REHAB

 

BRNLB-9073-00(018)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,178,250.83 $6,017,251.85 $160,998.98

Non-Participating $1,544,562.67 $1,504,312.93 $40,249.74

Total Earnings $7,722,813.50 $7,521,564.78 $201,248.72

Stockpiled Materials $238,000.02 $366,146.19 ($128,146.17)

Gross Earnings $7,960,813.52 $7,887,710.97 $73,102.55

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,960,813.52 $7,887,710.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $73,102.55

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0012

05/07/2015

Project Number 752086-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 FORCE ACCOUNT - ENGINEERING AND CONSTRUCTION

0001 001-1000     FORCE ACCOUNT NO. *   .000 60,312.080

 1.000 6,126.320

FORCE ACCOUNT NO 1 - ENGINEERING

QUANTITY WILL BE DOLLAR AMOUNT OF INVOICE

66,438.400 $6,126.32 $66,438.40

Category Amount: $6,126.32 $66,438.40

Category Number: 0040 TEMPORARY EROSION

0185 163-0300     CONSTRUCTION EXIT EA  2.000 2.500

 1570.810 .000

 

 

2.500 $.00 $3,927.03

Category Amount: $0.00 $3,927.03

Category Number: 0030 TRAFFIC SIGNS AND MARKING

0339 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  1.000 2.000

 6800.000 .000

 

 

2.000 $.00 $13,600.00

Category Amount: $0.00 $13,600.00

Category Number: 0010 ROADWAY

0399 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  2.000 2.420

 260.000 .000

 

 

2.420 $.00 $629.20

Category Amount: $0.00 $629.20

Category Number: 0020 BRIDGE

0434 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 1629496.450 .060

1

 

.060 $97,769.79 $97,769.79

0444 500-3600     CLASS AAA CONCRETE CY  670.000 675.572

 500.210 .000

 

 

675.572 $.00 $337,927.87



Georgia Date:

User: vepps   Department of Transportation Page 5 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0012

05/07/2015

Project Number 752086-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE

0449 501-3000     STR STEEL, BR NO - LS  1.000 .050

 1116273.881 .511

1

 

.561 $570,415.95 $626,229.65

0454 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  1,873.000 .000

 195.880 1,873.030

1

 

1,873.030 $366,889.12 $366,889.12

0464 511-1000     BAR REINF STEEL LB  110,292.000 145,796.602

 0.710 21,626.530

 

 

167,423.132 $15,354.84 $118,870.42

0489 524-0010     DRILLED CAISSON - LF  126.000 138.730

 1592.720 .000

84 IN

 

138.730 $.00 $220,958.05

Category Amount: $1,050,429.70 $1,768,644.90

Category Number: 0010 ROADWAY

0509 150-1000     TRAFFIC CONTROL - LS  1.000 .605

 115076.170 .236

BHNLB-9073-00(016)

 

.841 $27,157.98 $96,779.06

0514 210-0100     GRADING COMPLETE - LS  1.000 .575

 506896.160 .068

BHNLB-9073-00(016)

 

.643 $34,468.94 $325,934.23

Category Amount: $61,626.92 $422,713.29

Category Number: 0020 BRIDGE

0539 509-0001     PRESTRESSING CAST-IN-PLACE CONC, BR NO -LS  1.000 .535

 384679.020 .225

1

 

.760 $86,552.78 $292,356.06

Category Amount: $86,552.78 $292,356.06



Georgia Date:

User: vepps   Department of Transportation Page 6 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0012

05/07/2015

Project Number 752086-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0569 610-0200     REM CH LK FENCE, ALL SIZES & TYPES LF  247.000 270.000

 5.540 .000

 

 

270.000 $.00 $1,495.80

Category Amount: $0.00 $1,495.80

Project Total Amount: $1,204,735.72 $2,858,680.81



Georgia Date:

User: vepps   Department of Transportation Page 7 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0012

05/07/2015

Project Number 752560-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .701

 117965.960 .067

BRNLB-9073-00(018)

 

.768 $7,903.72 $90,597.86

Category Amount: $7,903.72 $90,597.86

Category Number: 0020 BRIDGE

0715 500-3650     CLASS AA-1 CONCRETE CY  583.000 203.459

 611.050 102.243

 

 

305.702 $62,475.59 $186,799.21

0725 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  3,288.000 .000

 116.820 618.641

1

 

618.641 $72,269.64 $72,269.64

0735 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 417879.940 .060

1

 

.060 $25,072.80 $25,072.80

0750 544-1000     DECK DRAIN SYSTEM, BR NO - LS  1.000 .000

 139086.450 .050

1

 

.050 $6,954.32 $6,954.32

0755 581-1000     POT BEARING, BR NO - LS  1.000 .840

 100100.350 .160

1

 

1.000 $16,016.06 $100,100.35

0820 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 63419.400 .050

3

 

.050 $3,170.97 $3,170.97

0830 500-3002     CLASS AA CONCRETE CY  18.000 18.228

 468.200 .000

 

 

18.228 $.00 $8,534.35



Georgia Date:

User: vepps   Department of Transportation Page 8 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0012

05/07/2015

Project Number 752560-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE

0835 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  122.000 122.042

 120.150 .000

3

 

122.042 $.00 $14,663.35

0840 511-1000     BAR REINF STEEL LB  4,361.000 4,371.300

 0.710 .000

 

 

4,371.300 $.00 $3,103.62

0845 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 4445.500 .050

3

 

.050 $222.28 $222.28

Category Amount: $186,181.66 $420,890.89

Category Number: 0010 ROADWAY

0875 215-4000     REMOVAL OF SOLID WASTE CY  89.000 653.435

 248.040 .000

 

 

653.435 $.00 $162,078.02

Category Amount: $0.00 $162,078.02

Category Number: 0020 BRIDGE

1090 154-1000     CONSTRUCTION VIBRATION MONITORING LS  1.000 .325

 238778.000 .030

 

 

.355 $7,163.34 $84,766.19

Category Amount: $7,163.34 $84,766.19

Category Number: 0010 ROADWAY

1180 999-3130     TESTING OF WATER SAMPLES EA  23.000 28.000

 500.000 .000

 

 

28.000 $.00 $14,000.00



Georgia Date:

User: vepps   Department of Transportation Page 9 of 9

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14676-13-000-0

Estimate Summary By Project

Estimate Number: 0012

05/07/2015

Project Number 752560-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1185 999-3140     REMOVE / DISPOSE WATER GL  1,748.000 114,642.600

 8.000 .000

 

 

114,642.600 $.00 $917,140.80

Category Amount: $0.00 $931,140.80

Project Total Amount: $201,248.72 $7,722,813.50


